
CGS - Monthly Progress Report JULY 2010 

Monthly Progress Report 
Chenega Global Services, LLC 

Contract Number: EP-S7-09-08 

0005 Former United 

Task Order: Z i n c / I o l a KS 

Site Project Code: A78QRP00 

Period of Performance: September 29, 2009-September 23, 2010 

Billing Period: July 1, 2010 - July 3 1 , 2010 

Task Order Ceiling: $28,709.28 

Invoice Tota l : $394.14 

1 . Desc r i p t i on o f c u r r e n t w o r k a c c o m p l i s h e d : 

Regulatory Analysts finalized the PRP Search Report. 
On-site Manager prepared monthly reports, invoicing, and at tended 
meetings. 

2. D e l i v e r a b l e s : 

The Draft PRP Search Report was delivered electronically and in hardcopy on 
April 30, 2010. CGS received general comments from EPA and updated the 
reports. EPA approved the Draft Report for finalization on June 24, 2010. CGS 
delivered the Final PRP Search Report on July 22, 2010. 

3. O u t s t a n d i n g I s s u e s / Q A / Q C S t a t u s / R e s o l u t i o n s : 

N/A 

4 . P ro j ec t A c t i v i t y Nex t Pe r i od : 

a. Estimated Direct Labor Hours for August: 5 
b. Estimated July Costs: $0 

Estimated labor hours are for task order closeout and monthly reports. 

5. T r a v e l / O D C : 

a. Supplies: $6.95 (Allen County Online Title Deeds - accrued in March, 
invoiced in July. 
b. Travel : $0 
c. Total : $0 

No t ravel occurred during this billing period. 

6. P e r c e n t a g e o f W o r k C o m p l e t e d : 

7. C u m u l a t i v e W o r k C o m p l e t e d : 

a. Work Completed: 465.30 Total hours have been tasked to United Zinc for 
document col lect ion, review, information logging, t it le search, chain of t i t le, 
corporate research, Draft and Final PRP Search Report and administrative 
act ivi t ies. 
b. Tasks: Project Planning, Information Gathering, Title Search, Corporate 
Research, PRP Search Report. 
c. Dollars Expended: $21,502.59 
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Current Hour Breakdown by CLIN: 

Total CLIN 

Current 

Month's 

Hours 

Cumulative 
Hours 

Hours 
Remaining %CUN Used 

% CLIN 
Remaining 

Program Manager 20 0 13.3 6.7 66.50% 33.50% 

On-Site Manager 50 0.8 48.7 1.3 / 97.40% 2.60% 

Regulatory Analyst 175 8.5 173.3 99.03% 0.97% 

Records Specialist 230 0 230 0 100.00% 0.00% 

Budget Breakdown: 

Total ODC 
Remaining $6,644.94 

Total Budget 
Remaining $7,206.69 

Total Expended . $21,502.59 

Percent 
Remaining 25.10% 
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